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Executive Summary 
 

 This report provides the Commonwealth Transportation Board (CTB) and other 

interested parties an update regarding the Agency budget and the related variances between 

anticipated expenditures and actual expenditures; cash balances; resources versus commitments; 

and funds available for allocation.   

   

Budget vs. Actual 

 

A key schedule included in this report is a Budget versus Actual Expenditure analysis.  

This schedule reports the actual results of the agency’s activities during the current fiscal year as 

compared to the budget adopted by the CTB using a cash basis of accounting.  In the current 

quarter, the schedule compares the budget for the first six months of the fiscal year (July 1 – 

December 31) to the actual expenditures for the first two quarters of FY 2019 using the cash 

basis of accounting. 

 

FY 2019 6 Months Actual

Budget Budget 12/31/2018 Variance Percentage

  Transit Programs 658.8$      310.3$      233.5$       76.8$      24.8%

  Rail Programs 120.1        53.4          36.5           16.9        31.6%

  Agency Operating Budget  14.6          7.3            5.8             1.5          20.5%

       Agency Total 793.5$      371.0$      275.8$       95.2$      25.7%

($ in Millions)

Department of Rail and Public Transportation

Budget vs. Actual

Fiscal Year 2019

 

 

The total variance of actual expenditures compared to the anticipated expenditures for the 

first two quarters of FY 2019 is 25.7% or $95.2 million.  For transit programs the current year 

expenditures are below the estimate by 24.8% or $76.8 million.  This is mainly due to the time 

needed to set up the processes for the new Dedicated Washington Metropolitan Area Transit 

Authority (WMATA) funding, delayed final billings and construction items associated with the 

GRTC Bus Rapid Transit project, and delayed capital projects including facility construction and 

bus overhauls. 
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In the rail programs, the current year expenditures are below the estimate by 31.6% or 

$16.9 million.  These variances were primarily due to the delay in billing on the DC2RVA 

project, the Lynchburg to Roanoke service network project, and Amtrak operating expenses.   

DRPT has set a threshold for detailed explanation of variances that are greater than $7.9 million 

(1% of the Total Budget) AND 15% variance between the actual results and budget.  Any 

detailed line items that meet this threshold are explained later in this report. 

 

It is important to note that DRPT’s reliance on our transportation partners for accurate 

information will impact the accuracy of our budgeted expenditures.  The vast majority of the 

DRPT budgeted expenditures are initiated by a reimbursement request from one of our project 

partners who controls the actual project development.  As such, DRPT must gather information 

from these partners about the timing of almost 2,000 projects in order to estimate cash basis 

expenditures each year.  Based on this operating format for DRPT, a variance of up to 15% 

would not be unreasonable.  Ultimately, the goal for DRPT will be to work with our project 

partners to attain a variance of 10% or less by each year end. 

  

Unobligated Funds 
 

 The detailed analysis section of this report includes a Schedule of Resources and 

Commitments that identifies available resources that may be allocated to new projects.  This 

schedule is supported by a reconciliation of current and prior year resources and the related SYIP 

allocations of those resources to various projects by the CTB.  It utilizes the modified accrual 

basis of accounting and is similar to a balance sheet.  The schedule also provides an indication of 

the utilization and collection efforts of DRPT’s resources (assets).   

 

The key output of the Schedule of Resources and Commitments (see page 10) is the 

detail of unobligated funds that are currently available to fund rail and transit projects.  The chart 

below illustrates the amount of available funds after our commitments are met.  Essentially, the 

chart shows how the agency’s resources are being utilized.  It is important to note that unique 

allocation parameters govern the allowable use of the unobligated balances. 
  

For the quarter ended December 31, 2018, the total unobligated balance for all funds is 

$173.7 million which includes $35.7 million for the rail programs and $138.0 million for the 

transit programs.  The total unobligated balance is 13.1% of total resources as compared to 

11.1% at December 31, 2017. 

 

Unobligated Rail  
$35.7 

Unobligated 
Transit  $138.0 

Commitments  
$1,157.2 

Classification of Total Resources
($ in millions)
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The rail programs balance ($35.7 million) mainly exists in the IPROC program ($20.2 

million) and the REF program ($14.5 million).  About $1.0 million of the REF balance is needed 

for commitments in the out years of the FY 2019 Six Year Improvement Program.   

 

The transit programs balance ($138.0 million) consists mainly of $82.4 million of Mass 

Transit Funds, Federal funds totaling $35.2 million that have restrictions on their potential use, 

$10.0 million in the transit operating and capital reserve, and $10.1 million of Transit bonds.  

The large balance of the Mass Transit Trust Funds and Federal funds is mainly due to demands 

for transit capital funding being much less than anticipated in the FY 2019 Six Year 

Improvement Program.  Some of this drop in demand resulted from transit projects receiving 

funding through the Smart Scale program. 

 

The detailed report included herein provides a more in-depth look at DRPT’s assets (cash 

and receivables), liabilities (project and grant commitments), and annual operational results as 

compared to the approved budget. 
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Detailed Quarterly Analysis 
  

 The following pages present a detailed reporting of the Department’s first two quarters 

(July 1, 2018 – December 31, 2018) financial picture.  For a definition of individual line items in 

the subsequent schedules, please consult the glossary beginning on page 18.   
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Schedule of Budget vs. Actual 
 

This schedule reports the actual results of the agency’s activities during the current fiscal 

year as compared to the budget adopted by the CTB.  In the current quarter, the schedule 

compares the budget for the first six months of the fiscal year (July 1 – December 31) with the 

actual expenditures for the first two quarters of FY 2019 using a cash basis of accounting.  For 

transit programs, the FY 2019 expenditures are off by 24.8% from the estimate, as compared to a 

17.9% variance at the same time last year.  In the rail programs, the current year expenditures are 

off by 31.6% compared to the prior year’s variance of 50.5% as of December 31st. 

 

Adopted 6 Months Actual Percentage

FY 2019 Budget 12/31/2018 Variance Variance Notes

Public Transportation Programs

    Operating Assistance 105.9$      54.8$              52.8$          2.0$         3.6%

    Capital Assistance  138.8        73.0                42.0            31.0         42.5% A

    Special Programs 4.2            1.7                  1.2              0.5           29.4%

    WMATA Assistance 241.0        102.1              125.5          (23.4)       -22.9% B

    Dedicated Funding 141.7        64.2                -                64.2         100.0% C

       Total 631.6        295.8              221.5          74.3         25.1%

Commuter Assistance Programs 10.7          5.4                  4.4              1.0           18.5%

Human Service Transportation Pgm 12.0          6.9                  6.0              0.9           13.0%

Planning, Regulation, & Safety Pgm 4.4            2.2                  1.6              0.6           27.3%

       Total Transit Programs 658.7        310.3              233.5          76.8         24.8%

Rail Assistance Programs

    Rail Preservation Programs   12.6          6.5                  4.2              2.3           35.4%

    Rail Industrial Access   1.3            0.9                  0.4              0.5           55.6%

    Passenger and Freight Rail Programs 106.2        46.0                31.9            14.1         30.7% D

       Total 120.1        53.4                36.5            16.9         31.6%

Agency Operating Budget 14.7          7.3                  5.8              1.5           20.5%

       Agency Total 793.5$      371.0$            275.8$        95.2$       25.7%

Note: Any variances of $7.9 million (1% of the total budget) AND 15% are explained.

Schedule of Budget vs. Actual

As of December 31, 2018

($ in Millions)

 
 

Variance notes: 
 

(A) Transit Capital Assistance expenditures were $31.0 million, or 42.5% less than the 

estimate provided in the CTB budget.  The following project specific details help to explain the 

total variance:  
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 The Greater Richmond Transit Company was expected to invoice $13.0 million more for the 

Bus Rapid Transit project.  The initial phase of the project was completed and service began 

June 24, 2018.  The initial 90-day validation period concluded on October 12, 2018.  

Significantly higher than expected initial ridership has resulted in additional station needs.  

Billing is expected through the end of fiscal year 2019.  Any remaining funds at that time 

will be de-obligated.   

 NVTC was expected to invoice $5.4 million for Fairfax County for mid-life bus rebuilds and 

the purchase of expansion buses.  The buses arrived earlier than anticipated and were 

invoiced in June 2018.  The remaining funds were de-obligated.  Fairfax County suspended 

the rebuild program while waiting for the expansion buses to arrive.  The program restarted 

in the first quarter of FY 2019 and will be on going into FY 2020.   

 NVTC was expected to invoice $3.5 million for Arlington for its Shirlington Road property 

acquisition.  The property was acquired in the fall of 2018.  Reimbursement will be made in 

the third quarter of FY 2019. 

 NVTC was expected to invoice $3.3 million more for Fairfax County for construction and 

renovation to the Herndon and Huntington metro rail and bus facilities.  Two of the facility 

renovations are substantially complete.  The Herndon Metrorail garage is 96% complete with 

occupancy expected in April 2019.  The Innovation Metrorail Garage project is 65% 

complete with occupancy expected in the second quarter of FY 2020.  Billing is expected to 

continue in the next few quarters. 

 VRE was expected to invoice $2.5 million for upgrades to stations and storage and 

maintenance facilities.  The projects are all underway but are experiencing delays due to third 

parties including various rail roads and FRA requirements.  Billing is expected to continue 

through the next few quarters.  

 The remaining variance is due to many smaller projects that differ from the estimated cash 

flows for a variety of reasons.  

 

(B) WMATA Assistance was $23.4 million, or 22.9% more than the estimate in the budget.  

This was primarily due to $14.4 million of PRIIA payments made at the end of December due 

January 1. 

 

(C) WMATA Dedicated Funding was $64.2 million less than the estimate in the budget.  The 

dedicated funding program for WMATA is very complicated and extends across multiple 

agencies for the collection and distribution of the funds.  Agreements between State agencies are 

in place, the revenue collection has begun, and appropriations are being transferred to DRPT.  

The agreement with WMATA is pending.  DRPT will begin payment to WMATA as revenues 

are collected when all agreements and appropriations are finalized. 

 

(D) Passenger and Freight Rail expenditures were $14.1 million, or 30.7% less than the 

estimate in the budget.  The following project specific details help to explain the total variance 

for Passenger and Freight Rail expenditures: 

 

 Expenditures related to the DC2RVA project were $6.9 million less than expected.  The 

project has been delayed due to additional Federal Railroad Administration requirements 

which require additional data and analysis from railroad partners and consulting teams.  The 

project is expected to be completed in the first quarter of FY 2020. 
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 Norfolk Southern was expected to invoice $3.8 million more for improvements along the 

Lynchburg to Roanoke corridor.  In FY 2018 expenditures to Norfolk Southern for the 

extension of service were less than expected.  That service began October 31, 2017.  Under 

the agreement these funds can be used to improve that area's network and Norfolk Southern 

is identifying improvement projects.  Billing is expected to continue in future quarters until 

funding is exhausted.  

 Amtrak was expected to invoice $2.4 million more for operating expenses.  Payments are on-

going and expected to continue in the third quarter of FY 2019.   

 The remaining variance is due to several smaller projects that differ from the estimated cash 

flows for a variety of reasons.   

 

 

As stated earlier, it is important to note that DRPT’s reliance on our transportation 

partners for accurate information will impact the accuracy of our budgeted expenditures.  The 

vast majority of the DRPT budgeted expenditures are initiated by a reimbursement request from 

one of our project partners who controls the actual project development.  As such, DRPT must 

gather information from these partners about the timing of almost 2,000 projects in order to 

estimate cash basis expenditures each year.  Based on this operating format for DRPT, a variance 

of up to 15% would not be unreasonable.  Ultimately, the goal for DRPT will be to work with 

our project partners to attain a variance of 10% or less by each year end. 
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Resources and Commitments 
 

The Schedule of Resources and Commitments outlines the Department’s financial assets 

and obligations, broken down by Rail and Transit.  The current year totals are compared to the 

prior year balances and any substantial variances are explained.  This schedule is supported by a 

reconciliation of current and prior year resources and the related allocations of those resources to 

various projects by the CTB.  It utilizes the modified accrual basis of accounting and is similar to 

a balance sheet.  The schedule also provides an indication of the utilization and collection efforts 

of DRPT’s resources (assets). 
 

DRPT resources include cash and receivables for anticipated expenditures, as well as all 

anticipated collections of revenues that will be used to fund the DRPT projects that are allocated 

in the current and prior year’s SYIPs.  These anticipated collections are included because the 

commitments include the remaining balance of all active DRPT projects with SYIP allocation in 

FY 2019 and prior.  More information about each of the line items in the schedule can be found 

in the glossary.  
 

The key output of the Schedule of Resources and Commitments is the detail of 

unobligated funds that are currently available to fund rail and transit projects.  The remaining 

funds (“Funds Available”) are discussed in more detail on page 12. 

 

12/31/2017

Rail Transit Total Total

Resources

   Cash 247.1$        163.4$        410.5$       336.4$       

   Estimated Revenues - FY 2019 41.3            286.9          328.2         198.0         

   Accounts Receivable -                  3.7              3.7             1.4             

   Bonds Receivable 1.1              31.1            32.2           12.6           

   Anticipated Bond Proceeds 31.5            150.9          182.4         249.6         

   Anticipated Reimbursement-VDOT 47.5            191.5          239.0         57.3           

   Anticipated Reimbursement-Federal 56.6            78.3            134.9         106.2         

   Total Resources (A) 425.1          905.8          1,330.9      961.5         

Commitments

   Transit & TDM Commitments -                  767.8          767.8         512.9         

   Rail Commitments 389.4          -                  389.4         341.5         

   Due to VDOT -                  -                  -               -               

   Total Commitments (B) 389.4          767.8          1,157.2      854.4         

Funds Available 35.7$          138.0$        173.7$       107.1$       

Schedule of Resources and Commitments

As of December 31, 2018

($ in Millions)

12/31/2018
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Variance Notes 

 

(A) Total Resources increased by $369.4 million from the $961.5 million reported last year at 

December 31, 2017.  Estimated Revenues increased $130.2 million primarily because of new 

dedicated funding for WMATA included in the Final FY 2019 SYIP.  Anticipated 

Reimbursements from VDOT increased $181.7 million from December 31, 2017 primarily for 

the I-66 outside the beltway concession funds.  Cash balances increased $74.1 million primarily 

due to the timing of implementation of Chapter 856 of the 2018 Acts of Assembly in which new 

dedicated WMATA funding programs were established.  In addition, there are delays in the 

Atlantic Gateway project.  Bonds receivable increased $19.6 million and a majority of the 

receivables are expected to be collected from VDOT within one month, however future 

collections are expected to be delayed until the next bond issue in April 2019.  This was offset by 

Anticipated Bond Proceeds which decreased $67.2 million because there was a significant 

decrease in bond allocations in FY 2019, and bonds were programmed before MTTF funds for 

capital improvement in the FY 2018 Six Year Improvement Program.   
 

(B) Total Commitments increased by $302.8 million.  Transit commitments increased by 

$254.9 million mainly due to new dedicated funding for WMATA included in the FY 2019 SYIP 

and the I-66 outside the beltway concession funds.  Rail commitments increased by $47.9 million 

mainly due to delays in the Atlantic Gateway project and adding a subsequent year of allocated 

funding in FY 2019.    
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Funds Available 
 

The following schedule outlines the Department’s available balances after meeting all 

current commitments.  These balances are available to fund new projects within the parameters 

mandated by the Code of Virginia for each separate source.  Please see the glossary for a more 

detailed explanation of each of the schedule line items. 
 

12/31/2017
Rail Transit Total Total Variance

   Unobligated Passenger Rail Funds 20.2$          -$              20.2$         8.6$           11.6$         

   Unobligated Rail Enhancement Funds 14.5            -                14.5           9.7             4.8             

   Unobligated Rail Preservation Funds 1.0              -                1.0             3.0             (2.0)            

   Unobligated Mass Transit Trust Funds -                82.4            82.4           48.0           34.4           

   Transit Operating/Capital Reserve -                10.0            10.0           4.4             5.6             

   Unobligated Transit Bonds -                10.1            10.1           12.9           (2.8)            

   Unobligated Transit Federal Funds -                35.2            35.2           20.3           14.9           

   Unobligated Transit Other -                0.3              0.3             0.2             0.1             

   Total Funds Available 35.7$          138.0$        173.7$       107.1$       66.6$         

12/31/2018

Schedule of Available Balances

As of December 31, 2018

($ in Millions)

 

 

The total funds available increased by $66.6 million from last year to this year.    The 

large balances in the Unobligated Mass Transit Trust Funds and Transit Federal Funds, which 

increased $34.4 million and $14.9 million respectively, are mainly due to requests for capital 

funding being much less than anticipated in the FY 2019 Six Year Improvement Program.  The 

Transit Federal funds have restrictions on their potential use.  Unobligated Passenger Rail Funds 

increased $11.6 million because more Priority Transportation funding was allocated to the 

Atlantic Gateway Project instead of IPROC funding in FY 2019 of the SYIP. 
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Cash Balances and Working Cash Needs 

 

 $-

 $50

 $100

 $150

 $200

 $250

 $300

M
il

li
o

n
s

DRPT Cash Balances
Last 18 Months 

Transit Rail
 

 

DRPT’s cash balances for both rail and transit are depicted in a trend analysis over the 

last eighteen months in the preceding chart.  The rail cash balances are relatively high compared 

to transit due to the revenue collections for passenger rail from HB 2313 and the lead time 

required to develop the associated rail program which includes the Atlantic Gateway project.  

Cash levels remain relatively stable throughout calendar year 2018. 

 

A gradual increase in transit cash balances from August 2017 to June 2018 is primarily due to 

delays in payments for facilities construction and improvements, the GRTC Bus Rapid Transit 

project, and bus purchases and overhauls.  The significant increase in transit cash balances from 

July 2018 to November 2018 is primarily caused by the implementation of Chapter 856 of the 

2018 Acts of Assembly in which a new WMATA Assistance program and a new Dedicated 

WMATA funding program was established.  The agreement related to WMATA Assistance has 

been ratified and a payment for the first half of Fiscal Year 2019 was made in December 2018 

resulting in a sizeable cash reduction.  The Dedicated WMATA funding agreements and 

procedures for payment are still pending.  When the agreement is signed, cash balances will 

decrease significantly. 
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The following table calculates the working cash needs for rail and transit using the 

current annual CTB adopted budget.  DRPT has determined that two months of working cash is 

sufficient for transit, while six months of working cash is needed for rail, as these projects are 

usually larger and span a longer time period.  The larger than anticipated Transit cash balance is 

primarily caused by the implementation of new WMATA Assistance and WMATA Dedicated 

funding programs and several large facility construction projects and bus purchases that were 

delayed.  The delay on several major rail projects including Atlantic Gateway is contributing to 

the excess of cash for rail. 

 

 

Transit Rail

Annual Budget 671.2$         122.3$          

Divided by 12 Months ÷12 ÷12
Times Number of Months Reserve X 2 X 6

     Working Cash Needs 111.9           (A) 61.2              (B)

Six Month Average Cash Balance 181.8           243.0            

Excess / (Shortfall) 69.9$           181.8$          

(A) - 60 days cash reserve

(B) - 180 days cash reserve

($ in Millions)

Working Cash Needs

As of December 31, 2018
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Receivables 

 

 DRPT has accounts receivable from VDOT for numerous small projects that are paid on 

a reimbursement basis using highway funds.  The bonds receivable will be collected from VDOT 

as they function as the trustee for the bond issuance proceeds.  A majority of the bonds 

receivable ($30.2 million) are expected to be collected within a month, however future 

collections are expected to be delayed until the next bond issue in April 2019.  The aging of 

accounts receivable is not a concern as of December 31, 2018, as the balance is due from VDOT 

with over 89% current.   

 

 

0-30 days 31-90 days > 90 days > 365 days Total

   Accounts Receivable 3.3$            0.4$            -$           -$           3.7$           

   Bonds Receivable 28.6$          3.6$            -$           -$           32.2$         

Schedule of Receivables

As of December 31, 2018

($ in Millions)

 
 

 

The remainder of this report provides some background on the annual CTB budget and 

highlights our largest partners by funding disbursed. 
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Transit
$141.7
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$9.8
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$13.7

Local Funds
$1.7

VTA 2000
$1.5

DRPT
Funding for Budgeted Expenditures - FY 2019

$793.5 Million

Funding for Budgeted Expenditures 

FY 2019 

 

The major sources of funds for the 

$793.5 million DRPT budget are depicted in 

this chart.  This does not represent the 

estimated revenues for FY 2019; instead, it 

shows the sources of funding for the budgeted 

expenditures for the year.  For example, $75.0 

million of Commonwealth of Virginia 

Transportation Capital Projects Revenue 

Bonds is allocated to transit in the FY 2019 

SYIP, but the budget and the funding sources 

statement includes $142.0 million of projected 

expenditures for FY 2019.  This is the result 

of the two to three year lag on some transit 

capital projects between the SYIP allocation 

and the timing of the actual expenditures. 

 

 

 

Budgeted Expenditures 

FY 2019 

 

In FY 2019, DRPT anticipates spending $793.5 

million of federal, state, and local funds 

compared to $689.0 million in FY 2018.  The 

increase of $104.5 million is mainly due to the 

addition of dedicated funds in Chapter 854 of 

the 2018 Acts of Assembly for the Washington 

Metropolitan Area Transit Authority 

(WMATA).  The FY 2019 DRPT budget will 

be accounted for utilizing the agency’s eight 

service areas, including: Public Transportation 

Programs; Commuter Assistance Programs; 

Human Service Transportation Programs; Rail 

Preservation Programs; Passenger and Freight 

Rail Programs; Rail Industrial Access 

Programs; Planning, Regulation and Safety 

Programs; and General Management and 

Direction (operating budget). 

 

 

 

 

 

 

Public 
Transportation 

Programs
$631.6 

Passenger and 
Freight Rail 
Programs

$106.2 
Human Service 
Transportation 

Programs

$12.0 

Planning, Regulation, 
and Safety Programs

$4.4 
Agency Operating 

Budget
$14.6 

Commuter 
Assistance Programs

$10.8 

Rail Preservation 
Programs

$12.6 

Rail Industrial Access 
Programs

$1.3 

DRPT
Budgeted Expenditures - FY 2019

$793.5 Million
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Payments to Grantees  

 

The following is a list of grantees that have received payments totaling $1 million or 

more during FY 2019.  This list provides an indication of the wide variety of project partners that 

DRPT works with to accomplish its transportation goals (Amounts in millions): 

 

WMATA 77.2$    

WMATA - PRIIA 48.4      

Hampton Roads Transit 21.2      

Potomac Rappahannock Transportation Commission 17.5      

CSX 13.6      

Virginia Railway Express 11.2      

County of Fairfax 11.0      

County of Arlington 8.8        

Greater Richmond Transit Company 8.3        

County of Loudoun 4.3        

National Railroad Passenger Corp. (Amtrak) 3.6        

Norfolk Southern Railway 3.2        

Town of Blacksburg 2.2        

Bay Transit 2.2        

Norfolk and Portsmouth Belt Line RR Co 2.1        

Va Regional Transportation Association 1.9        

Danville Transit 1.5        

Greater Roanoke Transit Company 1.4        

JAUNT, Inc 1.3        

Greater Lynchburg Transit Company 1.3        

Williamsburg Area Transit Authority 1.2        

District III Governmental Cooperative 1.1        

City of Alexandria 1.1        

Buckingham Branch RR 1.1        

Charlottesville Transit 1.0        
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Glossary of Schedule Line Items 
 

1. Accounts Receivable:  Expenditures incurred on projects funded by VDOT and the Federal 

Government that have not been reimbursed. Past collections history indicates that all 

receivables are collected so no allowance for doubtful accounts is needed. 

2. Anticipated Bond Proceeds:  The balance remaining on bond funded projects that will be 

requested for reimbursement from VDOT when expenditures are incurred. 

3. Anticipated Reimbursement from FEDS:  The balance remaining on projects funded by the 

Federal government that will be requested for reimbursement when expenditures are 

incurred. 

4. Anticipated Reimbursement from VDOT:  The balance remaining on projects funded by 

VDOT that will be requested for reimbursement from VDOT when expenditures are 

incurred.  These include reimbursement for Smart Scale projects. 

5. Bonds Receivable:  Expenditures incurred on bond funded projects that have not been 

reimbursed by VDOT.  These receivables are generally paid within 30 days. 

6. Due to VDOT:  Funds received in advance from VDOT for Rail Industrial Access projects 

that were completed under budget or did not move forward as anticipated. 

7. Estimated revenues:  Remaining revenues anticipated to be collected in the current fiscal year 

based on economic forecasts.  

8. Rail Commitments:  Obligations that have been approved by the Commonwealth 

Transportation Board or the Agency Director. 

9. Transit and Transportation Demand Management (TDM) Commitments:  Obligations that 

have been approved by the Commonwealth Transportation Board or the Agency Director. 

10. Unobligated Federal Funds:  Available federal funds that have not been allocated to a project 

or funds that remain on a project that has been completed. 

11. Unobligated Mass Transit Trust Funds:  Available balances in the Mass Transit Trust Fund. 

These balances can be comprised of funds that have not been allocated to a project or funds 

that remain on a project that has been completed. 

12. Operating and Capital Reserve:  Balance set aside (capped at $10 million) of up to five 

percent of the Commonwealth Mass Transit Fund revenues in a given biennium to ensure 

stability in providing operating and capital funding to transit entities from year to year. 
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13. Unobligated Passenger Rail Funds:  Available balances of the Intercity Passenger Rail 

Operating and Capital Fund (IPROC). 

14. Unobligated Rail Enhancement Funds:  Available balances of the Rail Enhancement Fund 

including bonds. 

15. Unobligated Rail Preservation Funds:  Available balances in the Rail Preservation fund 

including bonds. 

16. Unobligated Transit Bonds:  Available bond allocations that have not been allocated to a 

capital project or bond allocations that remain on a project that has been completed. 

17. Unobligated Transit Other:  Available balances related to other transit funding such as 

transportation demand management projects.  It also includes the remaining balance of the up 

to three and one half percent that DRPT takes off the top to fund administration costs of the 

agency that is permitted by the Code and the Appropriation Act.  Any unused balances are 

given back to the grantees the following year.  

 

 


